

**Project Name: Chain of Lakes Improvement Project 2017-2018**

**2018**

<b>Task / Responsible Party</b>	<b>Jan</b>	<b>Feb</b>	<b>Mar</b>	<b>April 1-15</b>	<b>Apr 15-30</b>	<b>May 1-15</b>	<b>May 15-30</b>	<b>June 1-15</b>	<b>June 15-30</b>	<b>July 1-15</b>	<b>Aug 1-15</b>	<b>Aug 15-30</b>	<b>Sept 1-15</b>	<b>Sept 15-30</b>	<b>Oct 15-30</b>	<b>Nov</b>	<b>Dec</b>
<b>Implementation</b>																	
Permit issued for 4 years good through 2020																	
Harvesting conducted on the river connecting base / Huron Weed Control									X			X					
*Conduct follow up surveys / Aquest								X	X	X	X	X					
Schedule applications / Aquest, Aquatic Services							X	X	X	X	X	X	X				
*Applications to channels / Aquatic Services						X		X		X		X	X				
Set assesment amounts for Winter tax roll / BPW														X			
*Pre Treatment Survey / Aquatic Services						X		X			X						
*Treatment of canals / Aquatic Services							X		X		X		X				
*Treatment of select waters (as determined from pre treatment survey) / Aquatic Services							X	X	X	X	X	X					
<b>Education / Promotion / Reporting</b>																	
**Twice weekly website updates / Jeff, Jon						X	X	X	X	X	X	X					
**Monthly website updates / Jeff, Jon						X		X		X			X		X	X	X
<b>Reports / Mgt Opinions / Data Processing / Map Updates</b>																	
Attendance at PBWOA meeting / Jeff,Jon						X						X			X		X
Lake Scan Workshop / Aquest, Jeff,J on				X											X		X
Update to Lake Associations / Twps / Jeff, Jon				X		X		X		X			X				

\*Subject to weather

\*\* Includes survey reports, maps, any relevant informatioin regarding the lake mgt project